| ORwt DPW CIA 2105

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  May 2015

Date: May 28, 2015

[‘/

Contract No. 61279

DAGS Job No. 11-10-0689

FOR INSPECTION BRANCH USE

CONTRACTOR: GW Construction

ADDRESS: 16-212 Melekahiwa Place

City, State ZIP: Keaau, Hl 96749

PROJECT TITLE: ICSD Waiakea Radio Site & Tower
CONTRACT

Basic Contract Amount $ 1,996,038.00
CHANGE ORDERS

Total $ 21,897.00

Adjusted Contract Amount $ 2,017,935.00

[ ] SUBMITTAL REGISTER [ | COMMENCEMENT REQUIREMENTS

ONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

{ ] DALY REPOATS [ ] PAYROLL AFFIDAVTS
MONTHLY ESTIMATE CHECKLIST

[ ] CONTRACT NUMBER { | PROJECT NAME & LOCATION

[ | ALL SIGNATURES

WORK ACCOMPLISHED Basic Contract
Completed to Date 48.03% $ 958,669.00
Retained REDUCED( } $ 47,932.00
Amount Subject to Payment $ 910,737.00
Payments to Date $ 763,911.00
Payments Now Due 3 146,826.00
Payment No. FINAL[ ] 6

Remarks:

1 Comp\.ﬂldlndchukodby

Change Order Total
22.41% $ 4,907.00 $ 963,576.00
$ 24500 $ 48,177.00
$ 466200 $ 915,399.00
$ 372000 § 767,640.00
$ 933.00 |$ 147,759.00

/‘/// 06/01 /15

3 Rloommudid Date

G015

2 | certify thal the above bill is comrsct, just, that payment has not been received, and all payroll
aftidavits have been submitted, are cument. or proper deductive exclusions have bean mada to
this requast

GW Construction

Date

Ce/i2/1S

Dll.
been issued and the work paerformed

JUN'1 52015

(/w 5/29/15

ts Public Works Adnunistrator Data

By signature / Data

Wendy Yawada, Vice President



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2015

CONTRACTOR: GW Construction Contract No.: 61279
PROJECT TITLE: ICSD Waiakea Radio Site & Tower DAGS Job No.: 11-10-0689
)
Ic"n" CONTRACT
o LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
GW Construction General Contractor ABC-18608 $732,510 $464,600] 63.43% 5% $23,230

SUB-

CONTRACT

LICENSE BASIC SUB-CONTRACT| COMPL. %] BRETN AMOUNT

| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL] % RETAINED
808 Electric & Telecom Electrical C-26358 $240,500 $149,110] 62.00% 5% $7,455
Acoustical Drywall Systems | Thermal Insulation C-28199 $39,074 0.00% 5% $0
Associated Steel Workers Reinforcing Steel C-225 $76,410 $76,410| 100.00% 5% $3,820
Beachside Roofing Metal Roofing BC-22075 $119,585 0.00% 5% $0
Alexander Gow Fire Ext System C-32772 $60,102 0.00% 5% $0
Bowman Termite Termite/Pest Control PCO-830 $1,075 $900f 83.72% 5% $45
De Lima's Plumbing Plumbing C-13345 $110,660 0.00% 5% $0
Hawaii Sheetmetal Gutters & Air Handling BC-27148 $82,057 $45,579| 55.55% 5% $2,278
Islandwide Fencing Fence & Gates C-23220 $32,958 0.00% 5% $0
Mutual Welding Tower, Metal Fab ABC-440 $404,240 $154,280] 38.17% 5% $7,714
Ono Construction Masonry C-21820 $67,800 $67,800] 100.00% 5% $3,390
Unistrut Hawaii Surface Mount AC-10998 $32,541 0.00% 5% $0
5% $0

5% $0

5% $0

5% $0

5% $0

5% $0

5% $0

5% $0

Total Retained from Subs $24,702

I |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $47,932|

i certify that the above retentions are correct for this request.

GW Construction m

Name of Contract

5/29/15

By Signature

NOTE:

Columnar totals shall be‘gqual in dollar value to that on

the Monthly Estimategeg\l

Date

Checked/Verified by:

M

Initial - Project inspector or Engineer




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services

For the Month of: May 2015

Division of Public Works

CONTRACTOR: GW Construction Contract No.: 61279

PROJECT TITLE: ICSD Waiakea Radio Site & Tower DAGS Job No.: 11-10-0689
[m] CHANGE|
. ORDER
(@] LICENSE CHANGE ORDER COMPL. %| BETN AMOUNT
E’) PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED

GW Construction General Contractor ABC-18608 $21,897 0.00% 5% $0|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT)
] SUBCONTRACTOR TRADE NO. AMOUNT! TO DATEi CMPLI % RETAINED
808 Electric & Telecom Electrical C-26358 $19,628 $4,907] 25.00% 5% $245
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
Total Retained from Subs $245|B

I ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

GW Construction [\(\\

Name of Contractor

5/29/15

By Signature

NOTE:

Columnar totals shall be eq
the Monthly Estimate Sheet

in dollar value to that on

Date

Checked/Verified by:

M

Initial - Project Inspector or Engineer



PAYMENT NO.: 6

BILLING MONTH: May-15

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS

PROJECT TITLE:

VENDOR CODE:

DAGS JOB NO.: 1 1-10-0689

CONTRACTOR:

Monthly Payment Slip

WAIAKEA RADIO SITE AND TOWER

YAMADA PAINT CONTRACTING INC

21405401

CONTRACT NO.:

INFORMATION AND COMMUNICATION SERVICES DIVISION -

61279

Original Contract Payment

Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B10-453M $154,554.00 $7,728.00 $146,826.00
Totals: $154,554.00 $7,728.00 $146,826.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B10-453M $982.00 $49.00 $933.00
Totals: $982.00 $49.00 $933.00
Grand Total: $155,536.00 $7,777.00 $147,759.00
? K ohi pAs
(U] Verified By DATE
é

(This Section for Administrative Services Office Use Only)

Vendor Code 21405401

Cost Code 3A1

Voucher No. SL‘/V @ lqp
Verified By ?’1/



